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OL/FMD WEEKLY REPORT

PERIOD ENDING 27 JULY 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management:

None.

2. Major Events that Have Occurred During the Preceding Week:

a. Status of South Side Chilled Water Lines: Operations,
FMD/OL, is putting finishing touches on the draft report of the

‘panel analyzing courses oﬁ action regarding the chilled water line'.
25X1

b. Backfill Project: On 19 July, the Contracts Staff,

FMD/OL, issued to ten contractors an Invitation for Bids (IFB) for
renovations to the 4G corridor in the Original Headquarters Building
(OHB). Bids are due by 30 August. The estimated price range for
the work is between $500,000 and $1,000,000. Also, on 20 July, the
Contracts Staff, FMD/OL, issued to five contractors an IFB for the
renovations of the 4F corridor in the OHB. Bids are required by
18 August. The estimated price range for the work is between

25X1 $25,000 and $100,000.

c. New Headquarters Building (NHB): On 22 July, the
Contracts Staff, FMD/OL, opened bids for the renovations to Rooms
4C088 and 4C090, and renovations to the GJ Area. Both projects are
located in the New Headquarters Building. Contracts will be issued
2 .to Hitt Contracting, Incorporated, and to Universal Craftsmen,
byp Incorporated, respectively. The work in Rooms 4C088 and 4C090.is

0 being accomplished for the Office of Training and Education, -and the
25X1 work in the GJ Area is for the Office of Inspe€ctor General.
ZoX1 ‘ Now ey Does T4 CosT -2 T —

d. Jogging Track Project: As reported last week, Virgin{;\“\\
Power identified power and utility lines in the area where the )
jogging track will be constructed. On 19 July, Byers Engineering ‘

surveyed for telephone and sewer. On 20 July, Long Fence began ///

25X1 1 i 11 the fence along Savile Lane. .
25X1
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-Operatiems, FMD/OL, recelved from SAIC Archltects, Incorporated, the
: final construction drawings, specifiedtions, and cost estimate for
the relocated Child Day Care Center (CDCC). -Operetions<wili—talke /720 WAL
} responsibility for construction; requesting construction bids, and 4Z=w9E
| contract award no later than 15 September. The project designs have
also been submitted to the National Capital Planning Commission
(NCPC) and Fairfax County for their review and approval, which is
expected no later than 30 September. A proposal will be requested
from SAIC Architects for construction submittal review and for

25X1 periodic inspection and post construction service.

25X1
25X1
-g~—Stgmwificant-Art/iIaterior—TDesiga-Projectss On 18 and
1 19 July, professional conservators cleaned and restored all
paintings permanently displayed in Headquarters public areas. Some
of these paintings, which have a total value of $350,000, showed
25X1 ’some evidence of damage in addition to normal soiling. |
25X1 :

h. On 22 July, Allied received a quick start memo for a
renovatlon in 7D39 OHB for the Deputy General Counsel for

s. The deadline date of 25 July was met.
25X1

i. Allied received a quick start memo to replace'13 light
poles and eight fixtures in West A lot. The work was performed on
25X1 ’23 July by Aﬂlied's subcontractor, Kelley Electric. [l)j
2OX1 '
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k. The GSA project for first floor reroofing has started
and is expected to be completed by 31 December. The project is on
schedule with only minor 1 i i e removal of the

25X1 old wet tar roof surface.

1. On 26 July, FMD representatives traveled to New York
to make an award fee presentation to Ogden Allied. Although the
overall evaluation is generally favorable, specific areas for \
improvement have been identified and included as goals for the
fourth quarter evaluation period (1 July - 30 September 1988).

25X1 .

3. Upcoming Events:

None.
4. Management Activities and Concerns:

25X1 a. Personnel: |
25X1 been assigned to the Motor P Branch, FMD/OL. ‘
25X1 [ |
25X1

Chief
cilities Management Division
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